COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2006

ESTIMATE SUMMARY 08:46:05
CONTID: C15150 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15150-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 136.( DAYS TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT
SH141 Uravan Curve Safety Improvements PERCENT TIME: 95.77 ORIG TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT

PROJECT NO: STA 141A-029

SH141 Uravan Curve Safety Improvements

NAME OF ROAD: 141A
PROJECT COUNTIES: MONTROSE, REGION 5
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS paY PERIOD ENDING 08/21/2006 DATE TIME STARTED 01/11/2006
P.0O. BOX 704 DATE LET 12/15/2005 DATE WORK BEGAN 01/09/2006
DATE AWARDED 12/19/2005 DATE TIME STOPPED 05/26/2006
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 05/26/2006
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 01/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,669,622.61 PARTICIPATING $ 1,720,262.74 $ -6,305.58
AWARD PROJECT AMT: $  2,319,776.85 NON-PARTICIPATING 942,623.09 0.00
PERCENT COMPLETE: 99.75% TOTAL EARNINGS 2,662,885.83 -6,305.58
FUNDS AVAILABLE: $ 6,736.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,662,885.83 -6,305.58
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 37,273.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,662,885.83 30,967.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,662,885.83 30,967.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,967.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00100 MUCK EXCAVATION 665.000 665.000
cy 0.000 0.00
36.96000 665.000 24,578.40
0010 203-01140 ROLLING 8.000 8.000
HOUR 0.000 0.00
83.16000 8.000 665.28
0015 203-01500 BLADING 13.000 13.000
HOUR 0.000 0.00
127.94000 13.000 1,663.22
0020 203-01510 BACKHOE 40.000 40.000
HOUR 0.000 0.00
103.95000 40.000 4,158.00
0025 203-01594 COMBINATION LOADER 26.000 26.000
HOUR 0.000 0.00
103.95000 26.000 2,702.70
0030 203-01597 POTHOLING 2.000 2.000
HOUR 0.000 0.00
207.90000 2.000 415.80
0035 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 338.000 338.000
cy 0.000 0.00
159.39000 338.000 53,873.82
0040 207-00205 TOPSOIL 1,643.000 1,643.000
cy 0.000 0.00
85.30000 1,643.000 140,147.90
0045 208-00005 EROSION LOG 600.000 600.000
LF 0.000 0.00
18.95000 600.000 11,370.00
0050 208-00020 SILT FENCE 744.000 744.000
LF 0.000 0.00
3.58000 744.000 2,663.52
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

5,657.14000 1.000 5,657.14
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
8,316.00000 1.000 8,316.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
20,790.00000 1.000 20,790.00
0070 210-00060 RESET MARKER 1.000 1.000
EACH 0.000 0.00
4,158.00000 1.000 4,158.00
0075 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
4,158.00000 2.000 8,316.00
0080 212-00006 SEEDING (NATIVE) 11.500 11.500
ACRE 0.000 0.00
2,268.00000 11.500 26,082.00
0085 212-00032 SOIL CONDITIONING 11.500 11.500
ACRE 0.000 0.00
1,832.73000 11.500 21,076.40
0090 213-00003 MULCHING (WEED FREE) 11.500 11.500
ACRE 0.000 0.00
3,780.00000 11.500 43,470.00
0095 213-00061 MULCH TACKIFIER 2,072.000 2,072.000
1B 0.000 0.00
3.78000 2,072.000 7,832.16
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,399.510 4,399.510
TON 0.000 0.00
16.63000 4,399.510 73,163.85
0105 304-09014 AGGREGATE BASE COURSE (SPECIAL) 824.940 824.940
TON 0.000 0.00
16.63000 824.940 13,718.75
0110 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY CDOT 0.000 0.000
105 DATED 5/26/06
TON 0.000 0.00
371.70000 0.000 0.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,475.290 4,475.290
TON 0.000 0.00
119.70000 4,475.290 535,692.21
0120 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 247.000 247.000
GAL 0.000 0.00
6.30000 247.000 1,556.10
0125 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 2,219.000 2,219.000
GAL 0.000 0.00
3.78000 2,219.000 8,387.82
0130 506-00224 RIPRAP (24 INCH) 305.000 305.000
cY 0.000 0.00
20.79000 305.000 6,340.95
0135 603-01360 36 INCH REINFORCED CONCRETE PIPE 313.000 313.000
LF 0.000 0.00
126.00000 313.000 39,438.00
0140 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000
LF 0.000 0.00
337.68000 56.000 18,910.08
0145 603-05036 36 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
1,504.44000 10.000 15,044.40
0150 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
1,951.43000 2.000 3,902.86
0155 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,488.50000 2.000 4,977.00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000
LF 0.000 0.00
37.42000 400.000 14,968.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00

1,449.00000 4.000 5,796.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
2,261.70000 6.000 13,570.20
0175 612-00001 *DELINEATOR (TYPE I) 78.000 78.000
EACH 0.000 0.00
28.98000 78.000 2,260.44
0180 612-00002 *DELINEATOR (TYPE II) DELETED BY CDOT 105 DATED 0.000 0.000
5/26/06
EACH 0.000 0.00
30.24000 0.000 0.00
0185 612-00003 *DELINEATOR (TYPE III) 18.000 18.000
EACH 0.000 0.00
31.50000 18.000 567.00
0190 614-00011 *SIGN PANEL (CLASS I) 16.000 16.000
SF 0.000 0.00
17.64000 16.000 282.24
0195 614-00012 *SIGN PANEL (CLASS II) 132.000 132.000
SF 0.000 0.00
18.90000 132.000 2,494.80
0200 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 77.000 77.000
LF 0.000 0.00
48.13000 77.000 3,706.01
0205 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
2,887.92000 1.000 2,887.92
0210 619-06100 10 INCH DUCTILE IRON PIPE 80.000 80.000
LF 0.000 0.00
80.64000 80.000 6,451.20
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
46,200.00000 1.000 46,200.00
0220 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 31.000 31.000
HOUR 0.000 0.00
189.00000 31.000 5,859.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
184,322.88000 1.000 184,322.88
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
20,790.00000 1.000 20,790.00
0235 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 189.000 189.000
GAL 0.000 0.00
126.00000 189.000 23,814.00
0240 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
5,670.00000 1.000 5,670.00
0245 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING DELETED BY CDOT 105 DATED 5/26/06 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 584.610 584.610
FA 0.000 0.00
1.00000 584.610 584.61
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 431.200 0.000
FA 431.200 431.20
1.00000 431.200 431.20
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 14,720.790 14,720.790
FA 0.000 0.00
1.00000 14,720.790 14,720.79
0275 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 5/26/06 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70060 F/A ADJUST UTILITIES / DELETED BY CDOT 105 DATED 0.000 0.000
5/26/06
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 168.870 168.870
FA 0.000 0.00
1.00000 168.870 168.87
0470 900-00014 ADDED ITEM (LUMP SUM)/ CO #002, OVERSIZE RESTRICTION 1.000 1.000
SIGNS
LS 0.000 0.00
9,802.60000 1.000 9,802.60
0475 606-10360 BRIDGE RAIL TYPE 3R (SPECIAL) CO #003, DETOUR 208.000 208.000
STRUCTURE NO. 1 MODIFICATIONS
LF 0.000 0.00
80.26000 208.000 16,694.08
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY) CO #004, TEMPORARY IMPACT ATTENUATOR
EACH 0.000 0.00
2,066.40000 2.000 4,132.80
0485 304-03005 AGGREGATE BASE COURSE (CLASS 3) CO #005, CLASS 3 3,829.000 3,829.000
CHANGE FROM TONS TO CY
cy 0.000 0.00
29.86000 3,829.000 114,333.94
0490 619-50480 6 INCH PLASTIC PIPE CO #006, INSTALLATION OF 6 INCH 740.000 740.000
WATERLINE
LF 0.000 0.00
20.45000 740.000 15,133.00
0495 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #007, STRUCTURE 49.000 49.000
BACKFILL (CL 1)
cY 0.000 0.00
38.33000 49.000 1,878.17
0500 900-00006 ADDED ITEM (DOLLAR)/ CO #009, F/A EXCAVATOR AND ROCK 29,334.800 29,334.800
HAMMER .
DOL 0.000 0.00
1.00000 29,334.800 29,334.80
0536 900-00006 ADDED ITEM (DOLLAR)/ WAGE DISPUTE 0.000 0.000
DOL -6,736.780 -6,736.78
1.00000 -6,736.780 -6,736.78
0540 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) CO #011, SOIL 2,446.000 2,446.000
RETENTION BLANKETS.
sy 0.000 0.00
1.27000 2,446.000 3,106.42
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 202-00250 REMOVAL OF PAVEMENT MARKING CO #012 2,411.000 2,411.000
SF 0.000 0.00
1.73000 2,411.000 4,171.03
0550 627-00005 EPOXY PAVEMENT MARKING CO #013, EPOXY PAVEMENT 65.000 65.000
MARKINGS
GAL 0.000 0.00
47.15000 65.000 3,064.75
0555 607-01000 FENCE BARBED WIRE WITH METAL POSTS CO #014 2,186.000 2,186.000
LF 0.000 0.00
3.56000 2,186.000 7,782.16
0560 607-00010 CORNER AND LINE BRACE POST CO #014 3.000 3.000
EACH 0.000 0.00
157.50000 3.000 472.50
0565 607-00005 END POST CO #014 4.000 4.000
EACH 0.000 0.00
157.50000 4.000 630.00
0570 607-60114 14 FOOT GATE CO #014 3.000 3.000
EACH 0.000 0.00
52.50000 3.000 157.50
CAT 0200 CURRENT AMT $ 1,675,307.27 $ -6,305.585$ 1,668,570.49
CAT NOO0201 ROADWAY - EMERGENCY
0290 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
83,160.00000 1.000 83,160.00
0295 202-00035 REMOVAL OF PIPE 242.000 242.000
LF 0.000 0.00
27.72000 242.000 6,708.24
0300 202-00090 REMOVAL OF DELINEATOR 30.000 30.000
EACH 0.000 0.00
27.72000 30.000 831.60
0305 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
8,316.00000 1.000 8,316.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - EMERGENCY
0310 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 14,156.000 14,156.000
sy 0.000 0.00
2.41000 14,156.000 34,115.96
0315 202-00810 *REMOVAL OF GROUND SIGN 27.000 27.000
EACH 0.000 0.00
83.16000 27.000 2,245.32
0320 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,158.00000 1.000 4,158.00
0325 202-00825 REMOVAL OF FLASHING BEACON DELETED BY CDOT 105 DATED 0.000 0.000
5/26/06
EACH 0.000 0.00
4,158.00000 0.000 0.00
0330 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,022.000 42,022.000
cy 0.000 0.00
12.36000 42,022.000 519,391.92
0335 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,500.000 3,500.000
GAL 0.000 0.00
4.35000 3,500.000 15,225.00
0340 250-00110 HEALTH AND SAFETY OFFICER 38.000 38.000
HOUR 0.000 0.00
83.16000 38.000 3,160.08
0345 304-03000 AGGREGATE BASE COURSE (CLASS 3) DELETED BY CDOT 105 0.000 0.000
DATED 5/26/06
TON 0.000 0.00
16.63000 0.000 0.00
0350 606-01380 *TRANSITION TYPE 3H DELETED BY CDOT 105 DATED 5/26/06 0.000 0.000
EACH 0.000 0.00
1,578.78000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 11,733.000 11,733.000
LF 0.000 0.00
4.03000 11,733.000 47,283.99
0360 607-60324 24 FOOT GATE TWIN 2.000 2.000
EACH 0.000 0.00
425.88000 2.000 851.76
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - EMERGENCY
0365 611-00030 30 FOOT CATTLE GUARD 2.000 2.000
EACH 0.000 0.00
18,025.56000 2.000 36,051.12
0370 621-00475 MAINTENANCE OF DETOURS 1.000 1.000
LS 0.000 0.00
41,580.00000 1.000 41,580.00
0375 630-00000 *FLAGGING 2,576.000 2,576.000
HOUR 0.000 0.00
25.20000 2,576.000 64,915.20
0380 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 50.000
DAY 0.000 0.00
100.00000 50.000 5,000.00
0385 630-00012 *TRAFFIC CONTROL MANAGEMENT 78.000 78.000
DAY 0.000 0.00
529.20000 78.000 41,277.60
0390 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
630.00000 2.000 1,260.00
0395 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
126.00000 4.000 504.00
0400 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 19.000
EACH 0.000 0.00
44.10000 19.000 837.90
0405 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000
EACH 0.000 0.00
56.70000 44.000 2,494.80
0410 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
69.30000 4.000 277.20
0415 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 36.000
SF 0.000 0.00
15.12000 36.000 544.32
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - EMERGENCY
0420 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 2.000
TYPE)
EACH 0.000 0.00
756.00000 2.000 1,512.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 201.000 201.000
EACH 0.000 0.00
16.38000 201.000 3,292.38
0430 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 24.000
EACH 0.000 0.00
25.20000 24.000 604.80
0435 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
315.00000 2.000 630.00
0440 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 260.000 260.000
LF 0.000 0.00
59.54000 260.000 15,480.40
0445 630-80380 *TRAFFIC CONE 145.000 145.000
EACH 0.000 0.00
6.30000 145.000 913.50
CAT 0201 CURRENT AMT $ 942,623.09 $ 0.00$ 942,623.09
CAT NOO0300 STRUCTURE #K-02-H
0450 606-11010 *BRIDGE RAIL TYPE 10R 50.000 50.000
LF 0.000 0.00
271.53000 50.000 13,576.50
0505 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE CO #010, 4.000 4.000
STRUCTURE NO. K-02-H MODIFICATIONS.
EACH 0.000 0.00
84.00000 4.000 336.00
0510 202-00201 REMOVAL OF CURB CO #010, STRUCTURE NO. K-02-H 50.000 50.000
MODIFICATIONS.
LF 0.000 0.00
62.10000 50.000 3,105.00
0515 515-00410 CONCRETE SEALER (CALCIUM NITRITE) CO #010, STRUCTURE 8.000 8.000
NO. K-02-H MODIFICATIONS.
sy 0.000 0.00
176.00000 8.000 1,408.00
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PCN: 15150-BID ESTIMATE RUN 08/21/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0006 08:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE #K-02-H
0520 601-03030 *CONCRETE CLASS D (BOX CULVERT) CO #010, STRUCTURE NO. 9.000 9.000
K-02-H MODIFICATIONS.
cy 0.000 0.00
833.33000 9.000 7,499.97
0525 601-06100 CONCRETE (PATCHING) K-02-H MODIFICATIONS. / DELETED BY 0.000 0.000
CDOT 105 DATED 5/26/06
cY 0.000 0.00
33.78000 0.000 0.00
0530 602-00010 REINFORCING STEEL (GALVANIZED) CO #010, STRUCTURE NO. 590.000 590.000
K-02-H MODIFICATIONS.
1B 0.000 0.00
4.45000 590.000 2,625.50
0535 602-00020 REINFORCING STEEL (EPOXY COATED) CO #010, STRUCTURE 1,706.000 1,706.000
NO. K-02-H MODIFICATIONS.
1B 0.000 0.00
0.78000 1,706.000 1,330.68
CAT 0300 CURRENT AMT 29,881.65 $ 0.00$ 29,881.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,434.50000 1.000 11,434.50
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,468.90000 1.000 9,468.90
0465 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
907.20000 1.000 907.20
CAT 0400 CURRENT AMT 21,810.60 $ 0.00$ 21,810.60
PROJECT TOTAL CURRENT AMT 2,669,622.61 $ -6,305.58 S 2,662,885.83




